



April 9, 2021

ATTN: PFC Manager

Re: Passenger Facility Charge Quarterly Report – March 31, 2021

Dear Sir/Madam:

FAA 14 CRF Part 158, Passenger Facility Charges, paragraph 158.63, requires the airports that impose PFC charges to provide quarterly reports to all carriers collecting PFCs for their respective airport.

Attached are the required PFC Quarterly Reports for the period ending March 31, 2021. This transmittal includes reports for:

- a) the PFC 06-06-C-00-TLH [impose effective May 1, 2007]; and
- b) the PFC 16-07-C-00-TLH [impose effective July 13, 2016]

The information is also available in the FAA's System of Airport Reporting (SOAR) Passenger Facility Charge system.

Should you have any questions, need additional information or wish to discuss this information, please advise by calling (850) 891-7553.

Sincerely,

Marsha Johnson

Marsha Johnson, C.P.A.
Deputy Director, Airport Finance and Administration
Tallahassee International Airport

Attachments

xc: David Pollard, C.M., Director of Aviation
Jim Durwin, C.M., Deputy Director of Aviation
Eric Houge, P.E., Airport Engineer

Tallahassee International Airport
PFC Quarterly Status Report
March 31, 2021

PFC Impose/Use Authority	Impose	Use
06-06-C-00-TLH ⁽¹⁾	25,280,000	25,280,000
06-07-C-00-TLH ⁽⁶⁾	8,286,531	8,286,531
Total - PFC Authority	33,566,531	33,566,531
PFC Revenue	Current Quarter	Cumulative
Collections ⁽²⁾⁽⁵⁾	165,660.56	22,371,219.67
Interest ⁽³⁾⁽⁴⁾	25,325.57	1,213,516.01
Total - PFC Revenue	190,986.13	23,584,735.68
PFC Expenditures		
06-06-C-00-TLH	0.00	16,278,855.32
16-07-C-00-TLH	67,763.51	769,847.46
Total - PFC Expenditures	67,763.51	17,048,702.78

Notes:

- (1) Amendment No. 06-06-C-00-TLH approved October 19, 2006 for Use effective May 1, 2007; change in the previously approved duration of PFC 02-04-C-00-TLH, as amended February 1, 2007, is changed to May 1, 2007, with expiration date determined to be on or about January 1, 2016. Amendment No. PFC 06-06-00-TLH approved July 1, 2015, changed the estimated charge expiration date from January 1, 2016 to September 1, 2022.
- (2) Closeout Amendment No. 98-03-C-03-TLH reflects a reduction in "Impose and Use" Authority and authorizes the transfer of \$3,078,659.07 of excess collections to PFC 06-06-C-00-TLH. Actual expenditures amended resulting from further expense reductions of \$16,554.51 Total excess collections of \$3,095,213.58 transferred and recognized as PFC 06-06-C-00-TLH.
- (3) Interest earnings associated with PFC 02-04-C-00-TLH together with cash balance remaining were recognized as PFC 06-06-C-00-TLH until associated projects were completed and application closed.
- (4) Impose Authorization for PFC 02-04-C-00-TLH was exceeded by \$18,316.30 as a result of higher than anticipated interest earnings. Collections were increased by the excess transferred and recognized as PFC 06-06-C-00-TLH.
- (5) Closeout Amendment No. 02-04-C-03-TLH reflects a reduction in "Impose" Authority and an increase in "Use" Authority and authorizes the transfer of \$52,549 of excess collections to PFC 06-06-C-00-TLH.
- (6) Amendment No. 16-07-C-00-TLH approved July 13, 2016 for Use effective July 13, 2016, with the estimated charge expiration date of July 1, 2028.

Tallahassee International Airport
PFC 06-06-C-00-TLH
Project Activity
March 31, 2021

Projects	COT Project Number	Charge Effective Date	Approval of Use Date	Project Start	Project Stop	Quarter Expenditures	Total Cumulative Expenditures	Amount of Use Approved	Current Estimated Cost
Impose/Use 06-06-C-00-TLH									
1** Cargo Apron Expansion	01422	5/1/2007	5/1/2007	9/12/2001	4/9/2008	0.00	307,924.01	675,000.00	307,925.00
2** Cargo Apron Access	00027	5/1/2007	5/1/2007	10/1/2000	5/31/2008	0.00	2,869.45	75,000.00	2,870.00
3** Commercial Runway/Taxiway Stormwater Management	04001	5/1/2007	5/1/2007	10/1/2003	9/30/2007	0.00	26,006.37	80,000.00	26,007.00
4** Terminal Graphics (Wayfinding) Imprvmts.	95621	5/1/2007	5/1/2007	5/1/1995	9/30/2007	0.00	194,700.80	290,000.00	194,701.00
5** Terminal Improvements	00026	5/1/2007	5/1/2007	10/1/1999	3/7/2014	0.00	1,992,593.51	2,000,000.00	2,000,000.00
6** GA Access Road Improvements	07127	5/1/2007	5/1/2007	10/1/2006	7/19/2010	0.00	999,000.00	1,500,000.00	999,000.00
7** Landside Directional Guidance Improvements	07126	5/1/2007	5/1/2007	10/1/2006	8/5/2010	0.00	599,341.88	500,000.00	599,342.00
8** In-Line Baggage Handling System	07130	5/1/2007	5/1/2007	10/1/2006	9/30/2017	0.00	3,421,362.97	5,000,000.00	5,000,000.00
9 Terminal Rehabilitation - Phase II	07125, 0900725, 1400662, 1400663, 15014	5/1/2007	5/1/2007	10/1/2006	--	0.00	5,356,198.69	9,900,000.00	11,116,210.00
10** Acquire Replacement ARRF Vehicle	08122	5/1/2007	5/1/2007	10/1/2007	6/30/2016	0.00	1,500,000.00	1,500,000.00	1,500,000.00
11** Acquire Runway Vacuum Truck	0900480	5/1/2007	5/1/2007	2/3/2009	4/30/2010	0.00	166,921.38	200,000.00	166,922.00
12** Electronic Airport Layout Plan	08124	5/1/2007	5/1/2007	10/1/2007	10/31/2013	0.00	302,337.69	500,000.00	500,000.00
13** Runway 9/27 Pre-Design	07131	5/1/2007	5/1/2007	10/1/2006	8/20/2013	0.00	695,276.12	1,850,000.00	1,850,000.00
14** Taxiway Z Rehabilitation Design	07128	5/1/2007	5/1/2007	10/1/2006	12/31/2009	0.00	93,750.00	75,000.00	93,750.00
15** Taxiway S Rehabilitation Design	08123	5/1/2007	5/1/2007	10/1/2007	12/31/2009	0.00	134,911.85	135,000.00	134,912.00
16** Taxiway M Bypass Design	08126	5/1/2007	5/1/2007	10/1/2007	12/31/2009	0.00	180,708.62	200,000.00	180,709.00
17** South Apron Expansion Design	08119	5/1/2007	5/1/2007	10/1/2007	4/30/2010	0.00	107,652.37	325,000.00	107,652.00
18** Airfield Signage Improvements Design	08125	5/1/2007	5/1/2007	10/1/2007	6/30/2013	0.00	40,274.24	112,500.00	125,000.00
19** Airfield Lighting Improvements Design	08127	5/1/2007	5/1/2007	10/1/2007	1/3/2014	0.00	37,855.95	112,500.00	125,000.00
20** Airport Access Control and Monitoring System Design	07124	5/1/2007	5/1/2007	10/1/2006	4/30/2012	0.00	119,169.42	250,000.00	250,000.00
Total						0.00	16,278,855.32	25,280,000	25,280,000

Notes:

- 1) Expenditures reflect current re-allocations and adjustments.
- 2) Project Start Date: Notice to Proceed and/or Amended Start Date. [Professional Only or Equipment Project; Construction Project]
- 3) Project Stop Date: Project Accepted by City
- 4) *Project Start/Completion/Stop Date [Estimated]
- 5) ** Projects Completed
- 6) Current Estimated Cost reflects the anticipated Amount of the Use Approved that will be amended as part of PFC 06's application close out.

Tallahassee International Airport
PFC 16-07-C-00-TLH
Project Activity
March 31, 2021

Projects	COT Project Number	Charge Effective Date	Approval of Use Date	Project Start	Project Stop	Quarter Expenditures	Total Cumulative Expenditures	Amount of Use Approved	Current Estimated Cost
Impose/Use 16-07-C-00-TLH									
1 Terminal Rehabilitation	16067, 16068, 18078	7/13/2016	7/13/2016	10/1/2015	--	0.00	364,584.98	2,358,417.00	2,358,417.00
2 Terminal PLB Design, Acquisition and Installation	17137	7/13/2016	7/13/2016	10/1/2016	--	31,860.51	62,160.38	4,000,000.00	4,000,000.00
3** South Ramp Reconstruction and Rehabilitation	17180	7/13/2016	7/13/2016	10/01/016	9/30/2018	0.00	287,663.00	287,663.00	287,663.00
4 Multiple-User Passenger Information Display Systems	16104	7/13/2016	7/13/2016	10/1/2017	--	35,903.00	55,439.10	500,000.00	500,000.00
5 Runway 9/27 Construction Phase II	14018	7/13/2016	7/13/2016	10/1/2013	3/1/2015	0.00	0.00	1,118,451.00	1,118,451.00
6 PFC Administrative Cost		7/13/2016	7/13/2016	8/1/2015	12/1/2016	0.00	0.00	22,000.00	22,000.00
Total						67,763.51	769,847.46	8,286,531	8,286,531

Notes:

- 1) Expenditures reflect current re-allocations and adjustments.
- 2) Project Start Date: Notice to Proceed and/or Amended Start Date. [Professional Only or Equipment Project; Construction Project]
- 3) Project Stop Date: Project Accepted by City
- 4) *Project Start/Completion/Stop Date [Estimated]
- 5) ** Projects Completed
- 6) Current Estimated Cost reflects the anticipated Amount of the Use Approved that will be amended as part of PFC 07's application close out.