

WORK SCHEDULE
HISTORIC PRESERVATION ORDINANCE RE-WRITE

1/25/2011

- | | |
|--|-------------------|
| 1. Deadline for Working Group Application | February 25, 2011 |
| 2. Pre-planning staff meeting | February 7, 2011 |
| 3. Large Group – Round Table (Process Standard) | March 2, 2011 |
| 4. Work Group – Regular Meeting | April 6, 2011 |
| 5. Work Group – Regular Meeting | April 28, 2011 |
| 6. Work Group – Regular Meeting | May 26, 2011 |
| 7. Work Group – Regular Meeting | June 23 , 2011 |
| 8. Work Group – present first draft ordinance | December 8, 2011 |
| 9. Open House | January, 2012 |
| 10. Architectural Review Board – review draft ordinance | February, 2012 |
| 11. Long Range Planning Target Issue Meeting – review re-draft ordinance | March, 2012 |
| 12. State Historic Preservation Officer – submit final draft ordinance | March, 2012 |
| 13. Planning Commission – consistency review of ordinance | April, 2012 |
| 14. City Commission First Public Hearing | May, 2012 |
| 15. City Commission Second Public Hearing | June, 2012 |